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INTRODUCTION 
 
The River Corridor Waste Management consists of the 300 Area Liquid Effluent Treatment Facility, Project 
Baseline Summary (PBS) RL-RC05, Work Breakdown Structure (WBS) 3.1.5.2. 
 
NOTE: Unless otherwise noted, all information contained herein is as of the end of April 2002. 
 

NOTABLE ACCOMPLISHMENTS 
 
The 300 Area Treated Effluent Disposal Facility (TEDF)  During the month of April, the 310 
TEDF Facility treated 3.87M gallons of wastewater, and the TEDF outfall inspection was completed. 
 
 

SAFETY 
 
Safety and Conduct of Operations information is reported in section E. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Permit By Rule Treatment at 300 Area TEDF  FH investigated the potential to treat limited 
categories of liquid non-radioactive hazardous wastes using the existing capabilities of the 300 Area TEDF 
by applying a permit exclusion available within the waste regulations.  Treatment of hazardous wastes at 
TEDF could provide a low-cost option for disposal of some wastes currently sent off-site.  While initial 
implementation activities are planned through the remainder of FY 2002, full implementation will be 
delayed to FY 2003 due to funding constraints. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Effluent Tank  Replace effluent tank by April 2002. (Deferred to 2003 due to funding constraints.) 
 
TEDF Database Servers  Upgrade TEDF database servers by April 2002.  (Deferred to May 2002 to 
include related upgrade.) 
 

MILESTONE ACHIEVEMENT  
 
None to report. 

PERFORMANCE OBJECTIVES 
 
None to report. 
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FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 
 
 
 
 
 

 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The favorable schedule variance of $0.2M (9 percent) is within established thresholds. The favorable cost 
variance of $0.4M (20 percent) is due to lower than planned labor, contract and travel costs.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.2M) 
 
The schedule variance is within threshold. 
 

Cost Variance Analysis:   (+$0.4M) 
 
300 Area Liquid Effluent Treatment Facility — 3.1.5.2/RC05   
Description and Cause: The favorable cost variance was primarily due to lower than planned labor, 
contract and travel costs. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

ISSUES 
 

Technical Issues 
 
Issue: 310 Diversion tank DV-T leak repair. 

Impact:  The tank accounts for approximately 40 percent of the 310 TEDF reserve holdup capacity. 
Action Plan: Delayed for warmer weather (constant 40–50 degrees) for proper coating adhesion.  
The tank has been reopened in preparation for repair scheduled for the week of May 20, 2002. 

 

Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS RC05    
WBS 3.1.5.2 

 300 Area Liquid 
Effluent Treatment 
Facility 2,041 2,232 1,790 191 9% 442 20% 3,687

Total RC05 2,041 2,232 1,790 191 9% 442 20% 3,687


